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June 10, 2006

Mr. Nabil S. Fayoumi

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
Monthly Report May 1 — May 31, 2006

Dear Mr. Fayoumi,

Enclosed is the Sauget Sites Area I Monthly Report for the May 2006 reporting period.
This submittal is in fulfillment of the monthly requirements of Section 2.4 Reporting, of
the January 21, 1999 Final Administrative Order by Consent for Sauget Sites Area I,
Sauget and Cahokia, Illinois.

Sincerely,

Y~/ /4

Steven D. Smit
Project Coordinator

cc: Kevin Turner — USEPA
Tim Gouger - USACE
Sandra Bron - IEPA
Dave Webb - IDPH
Mike Coffey - USF&W
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski - Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois
AQC - EECA / RIFS

Status Report

Date of Report: June 10, 2006
Period Covered: May 1, 2006 - May 31, 2006

Work Performed during the Reporting Period

DNAPL Investigation

Results of field work on a DNAPL investigation that began on May 10, 2004 and was
completed on October 30, 2004, were presented in a report submitted to the Agency on
January 21, 2005. Based on these results, it was agreed that additional DNAPL
investigation was warranted and such investigation began on September 16™ and was
completed by the end of December 2005. A supplemental DNAPL report was submitted
to the Agency on January 6, 2006.

At a meeting held on January 11, 2006, the results of the additional DNAPL investigation
were discussed with the Agency. It was noted that the only location at which potentially
recoverable quantities of DNAPL were encountered was at BR-I on Site I. The Agency
requested that the potential for removal of pooled DNAPL in this well be evaluated.
However, due to an apparent obstruction in the well immediately below the bottom of the
casing, this obstruction will have to be removed first before pumping can commence. A
Work Plan was prepared that describes how the obstruction will be removed and
proposes a procedure for attempting any pooled DNAPL recovery. That Work Plan was
submitted on March 3, 2006.

At a meeting held on March 8, 2006, the Work Plan was discussed and it was agreed that
it would be revised to include a requirement for liquid level monitoring in BR-I for a
week prior to any DNAPL removal from the well. The plan was revised to include that
requirement and the revised plan was submitted to the Agency for review and approval
on April 10, 2006..

EE/CA and RI/FS Report

At a meeting held on July 20, 2005, the Agency indicated its desire to proceed with the
source control portion of the Area 1 remedy, if possible, and defer the groundwater

Area 1 AOC Status Report — May 2006 Page 1



portion of the remedy until a regional groundwater model for the Sauget area has been
developed. It was agreed that regular working meetings would be held to define the
various elements of a source control remedy for Area 1 so that the EE/CA report could be
finalized.

Based on the discussion at this meeting, the source control issues that need to be
addressed are the following

e Necessity of leachate collection;
e Risks of potential migration of soil vapors into indoor air; and
e Principal threat material review and analysis.

A number of Technical Memoranda (TM) and drawings have been prepared and
submitted to the Agency for review over the last year. These include the following:

e A TM comparing the potential impacts to groundwater from mass flux through
the source areas with those from DNAPL dissolution. That TM has been accepted
by the Agency and a final version was submitted to the Agency in January 2006.
It concluded that the groundwater impacts from leachate flowing through the
waste are very small in comparison to those from DNAPL dissolution.

e A TM was submitted on October 20 2005, summarizing the risks to a
recreational child in Dead Creek. The TM concluded that the risks were well
below any level of concern. The Agency has asked that this report be updated to
conform to recent EPA guidance changes. Some additional information required
to make this change was received from the Agency in the middle of March and
the TM was revised and submitted to the Agency on April 26" 2006.

e A TM was submitted on October 20%, 2006, summarizing the results of the
Johnson and Ettinger modeling of potential vapor intrusion into occupied
buildings adjacent to the disposal sites. Based on this model, additional soil gas
sampling is proposed in the vicinity of these buildings and a Sampling and
Analysis Plan was submitted to the Agency on March 3, 2006. The plan was
discussed at a meting held on March 8" and the Agency provided written
comments on March 24™. A revised Sampling and Analysis Plan was submitted
to the Agency on April 18". Additional Agency comments were received on May
8™ and responses to those will be submitted in the first week of June.

e A TM was submitted on January 4%, 2006 containing the evaluation of the
available source characterization data. This evaluation is intended to identify any
areas of potential principal threat wastes in the disposal areas. At a meeting on
January 11", it was agreed that the evaluation indicated that no intact drums are
present in the disposal areas. This was confirmed by a review of historical aerial
photographs and proposed revisions to the TM documenting that fact were
submitted to the Agency on April 11" It was also agreed that data from the On
Scene Coordinator’s (OSC) files for a removal action carried out by the Agency at
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Site G will be reviewed to obtain analytical data to evaluate whether particular
areas identified in the report contain principal threat wastes. That review will be
carried out as soon as the files are provided by the Agency.

e A Sampling Plan for evaluating the potential for cadmium to leach from vadoze
zone soils to groundwater was submitted on October 12, 2005. It was proposed
that soil samples collected in accordance with the plan would be analyzed for pH
and extractable cadmium using the TCLP procedure. Groundwater samples
would be collected only at those locations where the cadmium concentration in
the TCLP extract exceeded the standard for characteristic hazardous waste. It was
noted that this procedure was consistent with the TACO regulations. Agency
comments were received on February 8, 2006 and these comments were
discussed at a meeting held on March 8. However, prior to that meeting it was
agreed that creek bottom soils in CS-E at Transect T16 will be excavated to
remove material containing dieldrin that could possibly leach to groundwater at
concentrations in excess of Illinois Class I groundwater standards. Similarly, it
was agreed that confirmation samples would be taken in CS-D at Transect T6 and
in CS-F at Transect T3 to verify that soils containing dieldrin and beta-BHC
respectively have been removed. Those samples were obtained in March and the
results confirm that the impacted soils have been removed. Soils at Transect T16
will be excavated as soon as access agreements have been finalized with the
[llinois Department of Transportation and with the St. Clair County Highway
Department.

At the meeting on March 8™, it was noted that once these soils were removed, the
only constituent of concern would be cadmium. It was agreed that the most
appropriate way to evaluate the potential for it to leach to groundwater would be
to sample and analyze the groundwater immediately downgradient of the transects
containing soils with the highest cadmium concentrations, based on the results of
the post excavation sampling performed in 2002. A revised sampling plan was
submitted to the Agency on May 18

e Drawings were submitted and discussed on January 11" 2006 showing the
utilities in the immediate vicinity of the disposal areas, together with the limits of
waste boundaries. During this January 11™ meeting, it was agreed that the
historical aerial photographs prepared by a testifying expert engaged by the
Department of Justice (DOJ) would be reviewed to confirm the waste boundaries.
Those photographs were reviewed and no new or extended waste disposal areas
were identified on the basis of the review. Additional details on the location of
sewer mains that run under Queeny Avenue and Falling Springs Road in the
vicinity of the disposal sites were added to the existing utility drawings and the
revised drawings were distributed at the March 8" meeting.

Attachments

There are no Technical Memoranda or data submitted with this report.
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Work Scheduled for Next Reporting Period

Prepare for a meeting with the agencies on a date to be decided and continue to develop a
revised EE/CA report.

Submittal Status

The following reports and evaluations are scheduled to be submitted to the Agency prior
to, or during, the next EE/CA meeting:

e An additional evaluation of potential areas of principal threat material in the

disposal sites. This evaluation will begin as soon as the requested OSC data files
for the removal action at Site G are received from the Agency.
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